Project Name: Silicon Vatley Intelligent Transportation Sysiem CITY COUNCIL APPROVAL

Project No: 4219 DRAFT DATE: April 19, 2005

AMENDMENT No 6 TO AGREEMENT
FOR CONSULTATION AND OTHER SERVICES

This Amendment is entered into this day of April 2005, by and between the
City of Milpitas, a municipal corporation of the State of California (hereafter
referred to as "CITY") and 4 LEAF, Inc. (hereafter referred to as
“CONSULTANT").

RECITALS

WHEREAS, the parties entered into an Agreement for professional services
on August 6, 2002 for Construction Management and Inspection for the
Silicon Valley intelligent Transportation Project.

WHEREAS, the parties desire to amend the Agreement to allow the
CONSULTANT to provide additional professional services necessary to
complete the project.

NOW THEREFORE, in consideration of the mutual covenants and

conditions herein contamed the parties agree to amend the Agreement as
follows:

1. The first sentence in Section 1.1, entitled "Term of Services" is amended to
read:

The term of this Agreement shall begin on the date first hoted above
and shall end on June 31,2005

2. Section 1, entitled “Services" is amended by adding Exhibit "AM-A6",
entitied “Construction Management”, which are attached hersto and
incorporated by referénce herein.

3. Section 2, entitled "Compensation" is amended to add Exhibit "AM-B8",
entitled “Fee compensation for the Silicon Valley Intelligent Transportation
System project”, which Is attached hsareto and incorporated by reference

herein. Section 2, is further amended by adding the following to the end of
the Section:

The additional compensation for Construction Management as set
forth in Exhibit "AM-B6" is a "not {o exceed" amount. The total

maximum amount of compensation to be paid for tasks outlined in
Exhibit "AM-B8" shall be $17,500.00.

4, The Consultant agrees to maintain and pay for all insurance policies as
stated in Section 4, entitled "Insurance Requirements” of the Agreement
dated August 6, 2002, between 4 LEAF Inc and the City of Milpitas. The
Consultant shall prowde the City with renewal certificates of the current
policies upon the expiration of the current policy.



5. All other provisions of the Agreement shall remain in full force and effect.

This Amendment is executed as of the date written above.

APPROVED BY:

CITY OF MILPITAS 4 LEAF inc.

City T\Hﬂanager

City Attorney as to Form

ATTESTED BY:

City Clerk




EXHIBIT AM-A6
“Scope of Construction Management”

. The extension of Construction Management from 2/31/04 to approximately 4/31/035,
duc to the Contractor’s failure (o coordinate his work with that of his
subcontractors, submit required Sub-System Test Result documentation, failure to
submit an acceptable System Acceptance Plan and to meet his construction

schedule, Consequently, the Construction Management Contractor will expend
additional resources on:

a) Review Contractors as-built schedule,

b) Prepare as-built schedle from City records,
c) Prepare settlement recommendation,

d) Grant administration,

e) Closeout

‘TOTAL FEE: $12,500

2. ADDITIONAL SERVICES ALLOWANCE: Not to exceed $5000. Additional
services require advance approval by the City in writing.



EXHIBIT AM-B6

“Fee compensation for the Silicon Valley Intelligeni Transporiation System Project”

IR
Allen
: . P. Boskovich Paok/
Coda [Client Project (estimated duration of 6 months) cosTs | HOURS | Gresenen |J.Brosnanl Warrington | Huynh |
| $145 $125 $95 $95 |
100Program Management Subtotial _ %9 0 0 0 0 0
200[200:PLANNING/DESIGN PHASE SERVICES )
200| 201:Project Administration $0 o 0 0 D 0
' 200{ 202:Consultant Management $0 0 0] 0 0 _Q}__
200]203:Grants Administration $0 0 0 0 0| ol
200/ 210:CM Plan 50 o 0 0 0 o]
200/ 211:Bid strategies/Marketing/Prequalifications $0 0 0 0 Q nb_
200|212:Review/Prepare Div 0/1 Specs $0 0 ] Q 0 0
200)220:Msetings $0 0 0 0 0 ol
200| 221:Public Awareness $0 0 0 0 0 _g}_
200( 224:Partnering $0 Q 0 Or ] 0
20Q| 236:Financial System Review $0 0 0 0 o ol
2001 231:Cost Estimate Preparation /Review/Update $0 0 0 0 0 gl
200{240:8chedule %0 0 0 0 0 4
200| 250:Constructibility $0 0 0 0 o 0
200§ 261:VE Analysis 30 0 ¢ 4 0 D
200 252:Design Reviews $0 0 0 0 0 Y
200Planning/Design Subtotal %0 0 :
300:PRECONSTRUCTION/PROCUREMENT PHASE b el
300{SERVICES - | i
300 301:Projact Administration $0 0 0 0 O o
300| 302:Consultant Management $0 0 0 4] 0 ol
300! 303:Grants Administration %0 0 4 G o] 0
300j304:Bldding Assistance $0 4] 4] b 0 0
300j205:Bid Revlew %0 0 0 8] 0 ¢
300[306:B1d Protests 30 0 0 0 0 o
300| 309:Cantract Review & Recommend $0 0 0 0 0 0|
300{ 310:Reports $0 Y 0 0 0 0y
3001 320:Meetings $0 -0 0 0 0 0
300} 322:Prebid Gonferance 50 0 0 0 ] ol
300{323:Praconstruction Conference $0 ) 0 ol 0 0
300( 324:Partnering $0 0 0 0 0 0
300[ 330:Financial $0 0 0 0 0 0
300 340:5cheduls $0 Or—* 0 0 G O
300} 855:Preconstruction Photos 0 0 0 0 a o
300Pre-constructlon Subtotal $0 4] N
400400:CONSTRUCTION PHASE SERVICES $0 "’i;»fn\%i
400 401 Administration $0 0 0 O 0 0
400{ 402:Construction Managemeant 52 728 OF— 0 0 a Gr
400| 403:Grant Administration ' 22 0 22 o o{




400 404:Gensral Documentation $0 0 0| oy __to___ﬁ__(lﬁ
400] 405:RFI/RFC Processing $0 0 0 0 o] o
400| 406:Changes $0 0 0 o __A_QIW_JQN
400, 407:Issue Traoklng/Resolut'ion $0 o) 0 0 G 0
400| 408:Submittai/Shep Drawing Processing $0 0 0 0 0 0
A00l 409 As-built D'rawings Monitoring $0 Or 0 0 0 ¢
400] 410:Project Procadures Manual $0 0 0 0 ol al
400! 41 1:Construction Reparts $0 0 0 4 5 I
400} 419:Final Report $1,000 8 0 8 0 0
400| 420:Weekly Mestings $a o 0 0 o ol
400 424:Partnering $0 0 0 0 0 0
400] 430:Progress Payments $0 0 0 Y G 5]
40Q) 431:Cash Flow Projections $0 G 0 0 0 0]
400} 432:Cortified Payroll Review $0 0 0 0 0 ol
400]{ 440:Scheduls Review, Manitoring $0 0 o 0 0 0]
400] 441 :As-built Schedule $3,7560 340 _ 0o 30 0 0
400) 450:General Inspection 0 0 0 ° 0 Q.
400| 461:8pecial tnspections 0 4] 0 0 0
400) 452:0ff-slte Inspection $0 D 0 4] 0 ol .
400/ 453:07 Inspsction $0 0 0 0 0 0
400{ 455:Photos $0 0 0 0 0 0
400! 456: Punchllst 0 0 0 0 0 a
400} 459:Materials Testing $0 0 0 G 0 0
400| 460:5utveying $0 0r G 0 0 ugﬁ
A00| 461:Hazmat Services $G 0 0 0 0 G
400(490:Closeout $2,500 20 0 20 0 0]
400! 494: Acceptance Tesling 0 0 0 0 0
400,497:8tart-tp Coordination $0 0 0 0 0
400 498 Warranty Cacrdination $0 0 0 0 0 0
A00Censtruction Subtotal $10,000 B8O 80 0 =
500DIspute Resolution Subioial 0 8]

Total Labor hours 80 0 80 o

Total Labor Costs £1G,000 $0  $10,000 0 G

Expenses 30

Subconsultanis $2,500

Grand Total

$12,500




